TransMon - Xarm
TRX_A  ALS_QPDX_A
TRX_B ALS_QPDX_B

QPD QPD
sled sled

36" (D1000231-v3) 36" (D1000231-v4)

TransMon - Yarm
TRY_A  ALS_QPDY_A
TRY_B ALS_QPDY_B

QPD QPD
sled sled

36" (D1000231) 36" (D1000231)

HAM6

OMCR_A AS_C
OMCR_A

QPD
sled

40" (D1101654)

40" (D1101654)

HAM3 (D1101463)
POPA MC2 (100)
POPB

68"/80" (D1101624) 36" (D1000231)
51108064

HAM2 (D1000581)
SM2 Trans (100)
ISS (I00)

40" (D1101654)

TransMon - Xarm

TRX_A  ALS_QPDX_A

TRX B ALS_QPDX B
S S| DD
b4 | IEH | (|| RE

B2 573

B6 7 3

36" (D1000231)
51202411

36" (D1000231)
51202413

Sent (Jul 30th, 2012)

TransMon - Yarm (H2)

TRY_A ALS_QPDY_A
TRY_B ALS_QPDY_B

11
2

36" (D1000231)
S-

36" (D1000231)
S-

Sent (May 31st, 2011)

HAM6
OMCR_A
OMCR_A

AS_C

40" (D1101654)
51108061

8
9 y
40" (D1101654)
51202409

Sent (Jul 30th, 2012)

HAM3 (D1101463)
POPA MC2 (100)
POPB
39 14
sled y

68"/80" (D1101624) 36" (D1000231)
51108065 51202414

Sent (Jul 30th, 2012)

HAM2 (D1000581)
SM2 Trans (I00)
ISS (100)

S|®
15 |17
30831

40" (D1101654)
51202410

Sent (Jul 30th, 2012)

PrelPOOOBOODDD D

18 20 24 14 15

55

76
9

36" (D1000231) 40" (D1101654) 68"/80" (D1101624)
51202412

51105364
(Jul 30th, 2012)

39Y y g
36" (D1000231)
51202415

TransMon - Xarm
TRX_A  ALS_QPDX_A
TRX_B ALS_QPDX_B

13
4

36" (D1000231)
S-

36" (D1000231)
S_

TransMon - Yarm

TRY_A ALS_QPDY_A
TRY_B ALS_QPDY_B
216

10

36" (D1000231) 36" (D1000231)

HAM6

OMCR_A AS_C
OMCR_A

9 1|22 34
206421 ZZY
QPD

sled

40" (D1101654)

40" (D1101654)

HAM3 (D1101463)
POPA MC2 (100)
POPB

36

6
26 15
sled

68"/80" (D1101624) 36" (D1000231)

HAM2 (D1000581)
SM2 Trans (100)
ISS (I00)

7|7
186319

40" (D1101654)

Spare @ & © S| S|S ©

12 13
2]
29

36" (D1000231)

36" (D1000231) 40" (D1101654) 68"/80" (D1101624)

$1105355 51108059 51108062 51105363 51108063 5110858 51108060 51105356 51202416
Sent Sent Tt sti:td one
Sent (Jan 20th, 2012) (Jan 20th, 2012) (Feb 8&13, 2012) Sent (Jan 20th, 2012) Sent (Jan 20th, 2012) Sent (Jan 20th, 2012) (Jan 20th, 2012)

E1101174 QPD Status (July 30, 2012)

K. Arai

]

[ Fully assembled & sent to the sites

Assembled&Cleaned cable
To be cleaned

All of the cables are in hand



